


Project: case 3  
Date: Wed 03-06-09

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			

ID	Task Name	Start	Duration	07 Apr '08	28 Apr '08	19 May '08	09 Jun '08	30 Jun '08	21 Jul '08	11 Aug '08	01 Sep '08	22 Sep '08	13 Oct '08	03 Nov '08	24 Nov '08	15 Dec '08	05 Jan '09	26 Jan '09	16 Feb '09	09 Mar '09	30 Mar '09	20 Apr '09
59																						
60	Udgravning: P-hus	Mon 15-09-08	50 days																			
61	Kloakering: P-hus	Mon 24-11-08	11 days																			
62	In situ arbejde: P-hus	Mon 24-11-08	20 days																			
63	Elementmontage: P-hus	Mon 22-12-08	20 days																			
64	VVS: P-hus	Mon 19-01-09	10 days																			
65	EL: P-hus	Mon 19-01-09	10 days																			
66	Ventilation: P-hus	Mon 19-01-09	10 days																			



Project: case 3  
Date: Wed 03-06-09

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			